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Goal and Concept

m Development of a tool and services to manage all water
cycle related variables in an integrated way for
appropriate water management

m Use of:
Satellite, land and meteorological data
Numerical weather forecasts
hydrological models

m INPE/CPTEC responsibility in the project: To provide
numerical weather forecasts and expertize
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Study sites, Partners and Users
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User Services

Focusing on 3 main areas

Irrigation

- Water availability and water

use

Reservoir management

- Water quality and quantity
Floods

- Prevention and mitigation
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User services

Reservoir management
Measurements of flow data é
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User services
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INPE products for the Project:

m 2 years of numerical weather forecast data generated for
the 5 worldwide test-case areas.

First time that the regional 05 Km model was tried for areas
outside South America.

m Extensive evaluation of the model accuracy for all areas.

m Testing for the meteorological forecast use to feed
hydrological models.

m Scientific papers under preparation about these tests
m Training of personnel hired to work in the project.




| Benefits from the project participation:

Resources for one more work project

Creation of internal technological capability
Strengthening of the organization

Increase of the contacts network

To be up-to-date with the recent state-of-the-art




Main Difficulties found:

There are many administrative and financial details that
need to be taken care during the elaboration and
reporting of the project.

Most of the administrative pratics are very different from
the adopted in Brazil. EQ: funding of the working people
and equipments.

The Brazilian administrative people are not used to the
EU procedures =>little help from them..

English also may be an issue...

The result: overload on the project coordinators and
many doubts...
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